
Volume 1 Number 35

OFFICE OF TRANSPORTATION

REPORTING PERIOD: DECEMBER 8, 2001 THROUGH DECEMBER 21, 2001

Department Head:  ALFRED H. FOXX Date Appoint: 

Division Chief (Engineering) : Fred Marc
Division Chief (Maintenance): Anthony P. Wallnofer  (Acting)  
Division Chief (Construction Management): Dan Rocks  (Acting)
Division Chief (Safety): Col. J. Anthony  Jeffrey  (Acting)

PERSONNEL FY2002 FY2002 FY2001 ANNUAL BUDGET
BUDGET FILLED BUDGET % Change FY2002 EXP TO DATE %

ADMINISTRATION 16 11 32 ADMINISTRATION $7,803,144 $835,610 11%
ENGINEERING 148 130 161 ENGINEERING $7,167,371 $3,149,665 44%
MAINTENANCE 753 657 853 MAINTENANCE $57,458,873 $24,692,979 43%
CONSTR. MGMT 104 89 107 CONSTR. MGMT* $659,964 $242,861 0%
SAFETY 543 503 570 SAFETY $13,350,464 $7,253,901 54%
TOTAL 1,564 1,390 1,723    

*100% Reimbursement By Capital
SEASONAL 53
SUBS/TEMPS/PT 58
LOAN TO OFFICE 5 OVERTIME $1,047,584 $1,049,160 100%
LOAN FROM OFFICE (21)
TOTAL 1485 OVERTIME (FY 2001 TOTAL) $2,658,206

Expenditures to date as of  11/30/01

PERSONNEL DATA
2 -WEEK PAY PERIOD ANNUAL

10/27-11/9 11/10-11/23 11/24-12/7 12/8-12/21 % CHANGE Average Minimum Maximum Total Periods
OVERTIME (HOURS) 4,463.8 4,405.2 2,974.1 1,753.4 -41.0% 4,945 1,753           13,527              173,080 35

Administration 0.0 0.0 0.0 0.0 #DIV/0! 5                 0 42                      166 35
Engineering 380.0 308.5 276.0 211.2 -23.5% 391             89 690                    13,690 35

Maintenance 2,744.6 2,715.7 1,593.5 819.2 -48.6% 3,261          819 10,912              114,148 35
Constr. Mgmt 63.5 86.5 74.5 23.0 -69.1% 194             23 510                    6,807 35

Safety 1,275.7 1,294.5 1,030.1 700.0 -32.0% 1,093          575              2,206                 38,269 35
UNSCHEDULED LEAVE 239.5 210.0 223.5 240.5 7.6% 294 153              565                    10,284 35

Administration 0.0 0.0 0.0 0.0 #DIV/0! 0                 0 1                        1 35
Engineering 13.0 11.0 27.0 25.5 -5.6% 19               4 48                      659 35

Maintenance 190.5 156.0 144.5 178.0 23.2% 195             113 369                    6,809 35
Constr. Mgmt 3.0 3.0 6.0 3.0 -50.0% 6                 0 28                      216 35

Safety 33.0 40.0 46.0 34.0 -26.1% 74               18                 213                    2,599 35
"A" TIME(MAN-DAYS) 283.0 235.0 256.5 290.0 13.1% 278 189              537                    9,732 35

Administration 0.0 0.0 0.0 0.0 #DIV/0! 0 0 0 0 35
Engineering 0.0 0.0 0.5 2.0 300.0% 4                 0 13                      145 35

Maintenance 233.0 184.5 182.5 208.0 14.0% 220             157 425                    7,689 35
Constr. Mgmt 0.0 0.0 0.0 0.0 #DIV/0! 2                 0 10                      58 35

Safety 50.0 50.5 73.5 80.0 8.8% 53               25                 112                    1,841 35
LIGHT DUTY (MANDAYS) 177.0 179.0 172.5 152.0 -11.9% 253 152              631                    8,869 35

Administration 0.0 0.0 0.0 0.0 #DIV/0! 0 0 0 0 35
Engineering 0.0 0.0 0.0 0.0 #DIV/0! 0 0 0 0 35

Maintenance 117.0 124.0 113.5 102.0 -10.1% 189             102 567 6,630 35
Constr. Mgmt 10.0 10.0 10.0 10.0 0.0% 10               0 22 361 35

Safety 50.0 45.0 49.0 40.0 -18.4% 54               40                 65                      1,879 35
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Volume 1 Number 35 OFFICE OF TRANSPORTATION

CITISTAT
Employee Absentee Worksheet

REPORTING PERIOD: DECEMBER 8, 2001 THROUGH DECEMBER 21, 2001

EMPLOYEES

REQUIRED 
WORK-
DAYS

PRE-APP 
SICK

NON-
SCHED 
SICK

SICK 
BANK SICK X

X-TIME 
(UNAP-

PROVED)
ACCIDENT 

TIME PERMISS. VACATION
PERSONAL 

LEAVE
COMP 
TIME

FAMILY 
LEAVE

X-
PERMISS TOTAL

Administration 9 90 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.5 0.0 0.5 0.0 0.0 4.0
Engineering 128 1,280 7.0 10.5 0.0 15.0 0.0 2.0 1.5 57.0 11.0 11.5 10.0 0.0 125.5

Maintenance 644 6,440 104.0 97.0 27.0 36.5 27.5 198.0 20.0 325.0 66.0 52.5 12.0 53.0 1,018.5
Maint. Seasonal 53 530 0.0 0.0 0.0 2.0 15.0 10.0 0.0 0.0 0.0 0.0 0.0 16.0 43.0

Constr. Mgmt 89 890 14.5 3.0 0.0 0.0 0.0 0.0 1.0 49.5 7.0 3.5 0.0 1.5 80.0
Safety 504 5,040 265.0 33.5 0.0 0.0 0.5 80.0 11.0 74.5 83.5 44.0 0.0 15.0 607.0

Subs/Temps/PT 58 414 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 0.0 0.0 0.0 1.0
TOTALS 1,485 14,684 390.5 144.0 27.0 53.5 43.0 290.0 33.5 510.5 167.5 112.0 22.0 85.5 1,879.0

REPORTING PERIOD: NOVEMBER 24, 2001 THROUGH DECEMBER 7, 2001

EMPLOYEES

REQUIRED 
WORK-
DAYS

PRE-APP 
SICK

NON-
SCHED 
SICK

SICK 
BANK SICK X

X-TIME 
(UNAP-

PROVED)
ACCIDENT 

TIME PERMISS. VACATION
PERSONAL 

LEAVE
COMP 
TIME

FAMILY 
LEAVE

X-
PERMISS TOTAL

Administration NA NA NA NA NA NA NA NA NA NA NA NA NA NA 0.0
Engineering 137 1,370 29.5 20.0 0.0 0.0 7.0 0.5 8.0 55.0 9.5 9.0 10.0 0.0 148.5

Maintenance 635 6,350 155.0 67.0 25.0 56.5 6.0 172.5 27.5 371.0 72.0 57.0 0.0 43.5 1,053.0
Maint. Seasonal 63 630 0.0 0.0 0.0 13.0 2.0 10.0 0.0 0.0 0.0 0.0 0.0 17.0 42.0

Constr. Mgmt 89 890 12.0 5.0 0.0 0.0 1.0 0.0 0.0 29.5 3.0 3.0 0.0 0.0 53.5
Safety 505 5,050 251.5 34.0 0.0 5.0 2.0 73.5 12.5 98.0 56.5 73.0 0.0 19.0 625.0

Subs/Temps 59 590 0.0 0.0 0.0 5.0 1.0 0.0 0.0 0.0 0.0 0.0 0.0 8.5 14.5
TOTALS 1,488 14,880 448.0 126.0 25.0 79.5 19.0 256.5 48.0 553.5 141.0 142.0 10.0 88.0 1,936.5

CHANGES SINCE LAST PERIOD

EMPLOYEES

REQUIRED 
WORK-
DAYS

PRE-APP 
SICK

NON-
SCHED 
SICK

SICK 
BANK SICK X

X-TIME 
(UNAP-

PROVED)
ACCIDENT 

TIME PERMISS. VACATION
PERSONAL 

LEAVE
COMP 
TIME

FAMILY 
LEAVE

X-
PERMISS TOTAL

Administration #VALUE! #VALUE! #VALUE! #VALUE! #VALUE! #VALUE! #VALUE! #VALUE! #VALUE! #VALUE! #VALUE! #VALUE! #VALUE! #VALUE!
Engineering (6.6%) (6.6%) (76.3%) (47.5%) - (100.0%) 300.0% (81.3%) 3.6% 15.8% 27.8% - - (15.5%)

Maintenance 1.4% 1.4% (32.9%) 44.8% 8.0% (35.4%) 358.3% 14.8% (27.3%) (12.4%) (8.3%) (7.9%) 21.8% (3.3%)
Maint. Seasonal (15.9%) (15.9%) - - - (84.6%) 650.0% - - - - - - (5.9%) 2.4%

Constr. Mgmt - - 20.8% (40.0%) - - (100.0%) - 67.8% 133.3% 16.7% - 49.5%
Safety (0.2%) (0.2%) 5.4% (1.5%) - (100.0%) (75.0%) 8.8% (12.0%) (24.0%) 47.8% (39.7%) - (21.1%) (2.9%)

Subs/Temps (1.7%) (29.9%) - - - (100.0%) (100.0%) - - - - - (100.0%) (93.1%)
TOTALS (0.2%) (1.3%) (12.8%) 14.3% 8.0% (32.7%) 126.3% 13.1% (30.2%) (7.8%) 18.8% (21.1%) 120.0% (2.8%) (3.0%)
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Volume 1 Number 35 OFFICE OF TRANSPORTATION

CITISTAT

REPORTING PERIOD: DECEMBER 8, 2001 THROUGH DECEMBER 21, 2001

ATTENDANCE-RELATED DISCIPLINARY ACTIONS

2 WEEK REPORTING YEAR-TO-DATE TOTALS
10/27-11/9 11/10-11/23 11/24-12/7 12/8-12/21 % CHANGE FY2001 FY2002 % CHANGE

VERBAL  
SUPERVISORS 1 0 0 1 #DIV/0!

FRONT-LINE 2 9 9 6 -33.3%
WRITTEN  

SUPERVISORS 0 0 0 0 #DIV/0!
FRONT-LINE 23 14 18 18 0.0%

SUSPENSIONS  
SUPERVISORS 0 0 0 0 #DIV/0!

FRONT-LINE 3 1 3 5 66.7%

OTHER DISCIPLINARY ACTIONS

2 WEEK REPORTING YEAR-TO-DATE TOTALS
10/27-11/9 11/10-11/23 11/24-12/7 12/8-12/21 % CHANGE FY2001 FY2002 % CHANGE

VERBAL     
SUPERVISORS 0 0 0 0 #DIV/0!

FRONT-LINE 2 0 0 0 #DIV/0!
WRITTEN   

SUPERVISORS 1 0 0 0 #DIV/0!
FRONT-LINE 4 5 10 4 -60.0%

SUSPENSIONS  
SUPERVISORS 0 0 0 0 #DIV/0!

FRONT-LINE 5 1 2 2 0.0%
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Volume 1 Number 35 OFFICE OF TRANSPORTATION

CITISTAT

REPORTING PERIOD: DECEMBER 8, 2001 THROUGH DECEMBER 21, 2001

SAFETY DIVISION

2 WEEK REPORTING ANNUAL
10/27-11/9 11/10-11/23 11/24-12/7 12/8-12/21 % CHANGE Average Minimum Maximum Total Periods

TRAFFIC ENFORCEMENT  
Parking Citations (#) 506 456 636 495 -22.2% 620               129                 1,091             21,693              35
Parking Citations ($) $13,104 $11,479 $15,830 $11,840 -25.2% 14,759           1,149              26,558           516,555            35
Traffic Citations (#) 117 77 95 39 -58.9% 128               21                   285               4,490                35
Traffic Citations ($) $7,190 $6,625 $7,320 $2,895 -60.5% 9,095             1,580              19,775           318,341            35

PARKING ENFORCEMENT  
Parking Citations (#) 12,479 13,066 14,556 14,120 -3.0% 11,992           7,602              14,556           419,704            35
Parking Citations ($) $332,419 $339,308 $378,329 $365,986 -3.3% 316,490         202,533          378,329         11,077,142       35

TOWING

2-WEEK REPORTING PERIODS ANNUAL
10/27-11/9 11/10-11/23 11/24-12/7 12/8-12/21 % CHANGE Average Minimum Maximum Total Periods

Vehicles Towed 1,738 1,664 1,823 1,728 -5.2% 1,506             1,236              1,823             49,691              33
City Crews 279 166 173 171 -1.2% 291               166                 368               9,607                33

Private Crews 1,459 1,498 1,650 1,557 -5.6% 1,215             953                 1,650             40,084              33
Auctions

# of Vehicles Sold 419 402 402 399 -0.7% 330               202                 419               11,210              34
Revenue 60,179$          47,942$          55,041$          53,690$           -2.5% 47,036           20,132            75,072           1,599,231         34

Auction dates 10/31/2001 11/14/2001 11/28/2001 12/12/2001 0.0% 37,006           36,775            37,237           1,258,196         34
Abandoned Vehicle - Prior Backlog 341 284 192 134 -30.2% 282               134                 376               1,691                6
Abandoned Vehicles - Abated 288 235 220 262 19.1% 225               155                 288               1,351                6

Towed from City Right-of-Way 155 102 124 121 -2.4% 119               95                   155               711                  6
Towed from Private Property 58 64 49 50 2.0% 50                 37                   64                 298                  6

Gone On Arrival 75 69 47 91 93.6% 57                 20                   91                 342                  6
Abandoned Vehicle - Created 231 143 162 156 -3.7% 167               143                 231               1,003                6

Parking Enforcement Referral 155 102 124 121 -2.4% 119               95                   155               711                  6
Private Owner Referral 20 17 7 16 128.6% 16                 7                     25                 97                    6

HCD Referral 56 24 31 19 -38.7% 33                 19                   56                 195                  6
Sanitation Enforcement Referral 0 0 0 0 #DIV/0! -                -                 -                -                   6

Abandoned Vehicle Current Backlog 284 192 134 28 -79.1% 224               28                   364               1,343                6
Abandoned Vehicle Abate. Time #DIV/0! -                 -                -                   0

City Right-of-Way #DIV/0! -                 -                -                   0
Private Property #DIV/0! -                 -                -                   0

CONSTRUCTION MANAGEMENT DIVISION
2 WEEK REPORTING ANNUAL

10/27-11/9 11/10-11/23 11/24-12/7 12/8-12/21 % CHANGE Average Minimum Maximum Total Periods
DESIGN CONTRACTS  

# OF CONTRACTS 64 64 64 64 0% 59                 50                   64                 2,048                35
CONTRACT VALUE ($) $29,228,424 $29,228,424 $29,228,424 $29,228,424 0% 25,860,785    20,954,051     29,228,424    905,127,485     35

CONSTRUCTION CONTRACTS  
# OF CONTRACTS 20 21 25 26 4% 20                 15                   29                 707                  35

CONTRACT VALUE ($) $38,841,664 $39,613,082 $47,758,526 $53,182,319 11% 41,318,382    26,219,048     60,990,911    1,446,143,369  35
CHANGE ORDERS (#) 40 49 49 53 8% 54                 1                     74                 1,900                35
CHANGE ORDERS ($) $2,386,053.27 $3,030,898.00 $3,030,898.00 $3,088,956.00 2% 1,708,107      10,910            3,088,956      59,783,730       35
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Volume 1 Number 35 OFFICE OF TRANSPORTATION

CITISTAT
TRANSPORTATION MAINTENANCE PERFORMANCE

 
REPORTING PERIOD: DECEMBER 8, 2001 THROUGH DECEMBER 21, 2001

   

CREW PERFORMANCE

11/24-12/7 12/8-12/21

Sector
# 

Complaints
# Abated 

w/in 48 hrs Abatement % # Complaints
# Abated w/in 

48 hrs
Abatement 

%
One 5 5 100% 9 9 100%
Two 1 1 100% 13 13 100%
Three 9 9 100% 8 8 100%
Four 7 7 100% 11 11 100%

Totals 22 22 100% 41 41 100%

11/24-12/7 12/8-12/21

Sector # of Crews Crew Days
Pot Holes 

Filled Daily Average # of Crews Crew Days
Pot Holes 

Filled
Daily 

Average
One         2 16 573 36 1 10 610 61
Two        2 20 884 44 3 27 1,822 67
Three   1 10 509 51 1 10 747 75
Four     1 10 680 68 2 20 1,363 68

Totals 6 56 2,646 47 7 67 4,542 68
 
 POTHOLE  COMPLAINT ABATEMENT RATE

Two Week Reporting Periods ANNUAL
10/27-11/9 11/10-11/23 11/24-12/7 12/8-12/21 % CHANGE Average Minimum Maximum Total Periods

Sector
One 100% 100% 100% 100% 0.0% 95.3% 65.3% 100.0% NA 31
Two 90% 100% 100% 100% 0.0% 93.1% 45.3% 100.0% NA 31
Three 100% 100% 100% 100% 0.0% 95.1% 35.0% 100.0% NA 31
Four 100% 100% 100% 100% 0.0% 88.4% 40.0% 100.0% NA 31

Totals 96% 100% 100% 100% 0.0% 93.2% 50.0% 100.0% NA 31

POTHOLES FILLED - DAILY AVERAGE

Two Week Reporting Periods ANNUAL
10/27-11/9 11/10-11/23 11/24-12/7 12/8-12/21 % CHANGE Average Minimum Maximum Total Periods

Sector
One         29 51 36 61 69.4% 40.3            13.4             101.0        NA 30
Two        51 60 44 67 52.3% 63.8            17.5             105.0        NA 30
Three   42 42 51 75 47.1% 44.0            8.5               85.0          NA 30
Four     15 36 68 68 0.0% 34.3            12.0             68.0          NA 30

Totals 34 50 47 68 44.7% 49.8            13.3             163.0        NA 30
* Data for this period is per man
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Volume 1 Number 35 OFFICE OF TRANSPORTATION

CITISTAT
PARKING ENFORCEMENT PERFORMANCE

REPORTING PERIOD: DECEMBER 8, 2001 THROUGH DECEMBER 21, 2001

Supervisory Name Employees (#)
Days 

Worked
Citations 

Issued Daily Average Days Worked
Citations 

Issued
Daily 

Average
Days 

Worked
Citations 

Issued
Daily 

Average
Days 

Worked
Citations 

Issued
Daily 

Average

1 7 60.25 1,930 32.0 50 2,083 41.7 70.75 2,390 33.8 73.5 2,051 27.9
2 9 61 1,949 32.0 60.75 2,090 34.4 74.25 2,518 33.9 70.25 2,298 32.7
3 9 59.5 2,012 33.8 62.75 2,244 35.8 70 2,230 31.9 70 2,253 32.2
4 6 52.75 2,219 42.1 49.25 1,966 39.9 60.5 2,248 37.2 67.25 2,500 37.2

5(City-Wide) 8 64.5 2,380 36.9 67.5 2,597 38.5 67.75 3,063 45.2 62 3,024 48.8
6 (Scofflaw) 13 49.75 245 4.9 36.75 167 4.5 44.25 194 4.4 26.75 163 6.1
Weekend Duty N/A 42 1,744 41.5 47 1,919 40.8 42 1,913 45.5 41 1,831 44.7

* Court Days = 21.75 Days
* 1/2 Days = 6.5 Days

Daily Citation Averages

Two Week Reporting Periods ANNUAL
Supervisory Name 10/27-11/9 11/10-11/23 11/24-12/7 12/8-12/21 % CHANGE Average Minimum Maximum Total Periods

1 32.0 41.7 33.8 27.9 -17.5% 32.7          25.7           42.0           1,113.4     34
2 32.0 34.4 33.9 32.7 -3.5% 32.0          25.2           40.4           1,087.4     34
3 33.8 35.8 31.9 32.2 0.9% 41.1          27.5           50.6           1,398.7     34
4 42.1 39.9 37.2 37.2 0.0% 38.1          30.3           45.7           1,294.6     34

5 (City-Wide) 36.9 38.5 45.2 48.8 8.0% 38.4          32.3           48.8           1,305.7     34
6(Scofflaw) 4.9 4.5 4.4 6.1 38.6% 4.3            1.8             6.1             146.2        34
Weekend Duty 41.5 40.8 45.5 44.7 -1.8% 36.6          29.9           45.5           1,246.0     34

12/8-12/2111/24-12/711/10-11/2310/27-11/9
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Volume 1 Number 35 OFFICE OF TRANSPORTATION

CITISTAT
Project Status WorkSheet
Delayed Design Projects

REPORTING PERIOD: DECEMBER 8, 2001 THROUGH DECEMBER 21, 2001

Desciption Location

Original 
Award 

Amount ($)
# of 

EWO's
EWO 

Cost ($) Paid to Date Contractor Name
City Project 

Manager
Notice to 
Proceed

Schedule 
Status

Projected 
Completion

Reconstruction PAVEMENT MNGMT. SYSTEM 62,348  $    59,050.83 WILBUR SMITH 1 10/29/1997 95% 4/29/1998

Reconstruction SUN STREET 346,648  $  309,053.65 WAL/MONT 1 4/8/1998 89% 5/8/1998
Signals ON -CALL TRAFFIC SIGNALIZATION 250,000  $  165,223.23 SABRA 2 7/29/1998 66% 9/16/1999
Signals SIGNAL COMPUTER REPLACEM'T - 180,356  $  179,813.64 SABRA 2 7/29/1998 100% 9/16/1999
Signals RESIDENTIAL LIGHTING 98 97,418  $    94,769.77 JMT/SABRA 4 11/14/1998 97% 10/1/1999
Resurfacing ON-CALL RESURF/REHAB 545,000 1 95,000  $  452,294.60 WHITMAN 6 12/10/1997 71% 12/10/1999
Resurfacing ON-CALL RESURFACING 200,000  $  148,851.36 STV 6 12/17/1997 74% 12/18/1999

Reconstruction BALTIMORE STREET 186,778  $  273,057.51 DANIELS 8 1/21/1999 146% 2/10/2000
Resurfacing FRANKFURST AVENUE 107,616  $  103,390.27 STV 10 3/25/1998 96% 3/25/2000

Reconstruction ORLEANS STREET MEDIAN 132,811 1 35,082  $  121,540.80 RKK 11 8/12/1998 72% 4/12/2000
Traffic WESTSIDE CORRIDOR 299,803  $  275,978.07 DMJM 7 12/9/1998 92% 6/9/2000
Resurfacing I-83 RESURFACING 195,723  $  177,873.22 WAL/MONT 12 6/30/1999 91% 6/30/2000

Reconstruction CHESAPEAKE AVENUE 353,026  $  347,189.73 GANNETT 13 1/4/1998 98% 7/1/2000
Signals ON -CALL TRAFFIC SIGNALIZATION 250,000  $  230,372.31 SABRA 2 7/18/1995 92% 7/12/2000
Traffic LEXINGTON MALL (Study & Design) 151,475  $  151,717.51 RKK 7 12/10/1997 100% 7/28/2000
Traffic PEOPLE MOVER 957,553  $  553,283.45 DMJM 7 7/21/1999 58% 8/9/2000
Bridge LANCASTER ST BULKHEAD 297,685 1 1,980  $  298,884.51 CENTURY 3 8/26/1998 100% 8/26/2000

Reconstruction CAROLINE ST 343,809 2 94,792  $  409,981.57 WBCM 14 10/29/1997 93% 10/29/2000
Traffic SIGN INVENTORY & UPGRADE 228,627  $  109,434.53 PARSONS 14 11/18/1998 48% 11/18/2000
Reconstruction ON-CALL REHAB / RESURF 350,000  $  289,597.41 DEWBERRY 6 12/10/1997 83% 12/10/2000
Resurfacing ON-CALL RESURFACING III 500,000  $  483,512.33 RUXTON 6 12/10/1997 97% 12/10/2000

Reconstruction ON CALL  LANDSCAPES 99 300,000  $  183,207.00 KIRWIN 6 3/24/1997 61% 3/24/2001
Resurfacing ON-CALL RESURFACING II (99) 500,000  $  475,154.94 EBA 6 3/31/1999 95% 3/31/2001
Resurfacing ON-CALL RESURFACING I (99) 500,000  $  397,957.49 RUXTON 6 4/7/1999 80% 4/7/2001

Reconstruction FAIRFIELD  ECO INDUSTRIAL PK. 837,983  $  346,181.41 WBCM 5 4/8/1998 41% 4/8/2001
Resurfacing ON-CALL RESURFACING III (99) 500,000  $  384,750.87 JMT 6 4/21/1999 77% 4/21/2001
Bridge DULANEY VALLEY ROAD 103,400 1 9,165  $    98,430.40 WAL/MONT 3 12/23/1998 87% 4/30/2001
Bridge CLEAN & PAINT HOWARD ST 276,514  $  227,114.82 KCI 9 7/1/1998 82% 5/29/2001

Reconstruction HOLLINS FERRY RD 100,259  $  100,259.97 EBA 1 6/16/1999 100% 6/16/2001
Signals CONDUIT OCCUPANCY 2000 499,800  $  498,434.53 KCI 8 8/2/2000 100% 8/2/2001
Traffic INTERSTATE ACCESS 99,849  $    84,761.34 DEWBERRY 7 9/8/1999 85% 9/1/2001
Signals CONDUIT RECORD AUTOMATION 399,975  $  399,925.57 KCI 4 7/26/2000 100% 9/26/2001

Reconstruction PENN/CURTIS/BIRCH INTER. 256,353  $  224,916.75 STV 5 4/27/2000 88% 11/4/2001
Bridge ROBERT E LEE PARK 160,887  $  135,802.76 GREINER 3 11/25/1998 84% 11/25/2001
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Volume 1 Number 35 CITISTAT OFFICE OF TRANSPORTATION

Project Status WorkSheet
Design

REPORTING PERIOD: DECEMBER 8, 2001 THROUGH DECEMBER 21, 2001

Contract Desciption
Schedule 

Status Location Bd Num
Original Award 

Amount ($)
# of 

EWO's
EWO Cost 

($) EWO % Paid to Date Contractor Name
City Project 

Manager
Notice to 
Proceed

Contract 
Duration, Days

Projected 
Completion

739 Reconstruction 95% PAVEMENT MNGMT. SYSTEM 98027 62,348 0%  $      59,050.83 WILBUR SMITH 1 10/29/1997 182 4/29/1998

689 Reconstruction 89% SUN STREET 96130 346,648 0%  $    309,053.65 WAL/MONT 1 4/8/1998 30 5/8/1998

738 Signals 66% ON -CALL TRAFFIC SIGNALIZATION 98091 250,000 0%  $    165,223.23 SABRA 3 7/29/1998 414 9/16/1999

751 Signals 100%
SIGNAL COMPUTER REPLACEM'T - 
PH I 98090 180,356 0%  $    179,813.64 SABRA 3 7/29/1998 414 9/16/1999

752 Signals 97% RESIDENTIAL LIGHTING 98 98097 97,418 0%  $      94,769.77 JMT/SABRA 5 11/14/1998 321 10/1/1999
705 Resurfacing 71% ON-CALL RESURF/REHAB 98026 545,000 1 95,000 17%  $    452,294.60 WHITMAN 7 12/10/1997 730 12/10/1999
705 Resurfacing 74% ON-CALL RESURFACING 98024 200,000 0%  $    148,851.36 STV 7 12/17/1997 731 12/18/1999

762 Reconstruction 146% BALTIMORE STREET 99035/00057 186,778 0%  $    273,057.51 DANIELS 8 1/21/1999 385 2/10/2000
690 Resurfacing 96% FRANKFURST AVENUE 98058 107,616 0%  $    103,390.27 STV 10 3/25/1998 731 3/25/2000

680 Reconstruction 76% ORLEANS STREET MEDIAN 98088 132,811 1 35,082 26%  $    127,225.53 RKK 11 8/12/1998 609 4/12/2000
754 Traffic 92% WESTSIDE CORRIDOR 98103 299,803 0%  $    275,978.07 DMJM 12 12/9/1998 548 6/9/2000
769 Resurfacing 91% I-83 RESURFACING 99064 195,723 0%  $    177,873.22 WAL/MONT 10 6/30/1999 366 6/30/2000

688 Reconstruction 98% CHESAPEAKE AVENUE 98055 353,026 0%  $    347,189.73 GANNETT 14 1/4/1998 909 7/1/2000

631 Signals 92% ON -CALL TRAFFIC SIGNALIZATION 95048 250,000 0%  $    230,372.31 SABRA 3 7/18/1995 1821 7/12/2000

785 Traffic 100% LEXINGTON MALL (Study & Design) 99066 151,475 0%  $    151,717.51 RKK 12 12/10/1997 961 7/28/2000
766 Traffic 58% PEOPLE MOVER 99936 957,553 0%  $    553,283.45 DMJM 12 7/21/1999 385 8/9/2000
737 Bridge 100% LANCASTER ST BULKHEAD 98094 297,685 1 1,980 1%  $    298,884.51 CENTURY 4 8/26/1998 731 8/26/2000

661 Reconstruction 93% CAROLINE ST 98029 343,809 2 94,792 28%  $    409,981.57 WBCM 9 10/29/1997 1096 10/29/2000
711 Traffic 48% SIGN INVENTORY & UPGRADE 98096 228,627 0%  $    109,434.53 PARSONS 9 11/18/1998 731 11/18/2000

705 Reconstruction 83% ON-CALL REHAB / RESURF 98023 350,000 0%  $    289,597.41 DEWBERRY 7 12/10/1997 1096 12/10/2000
705 Resurfacing 97% ON-CALL RESURFACING III 98022 500,000 0%  $    483,512.33 RUXTON 7 12/10/1997 1096 12/10/2000

794 Reconstruction 61% ON CALL  LANDSCAPES 99 99043 300,000 0%  $    183,207.00 KIRWIN 7 3/24/1997 1461 3/24/2001
795 Resurfacing 95% ON-CALL RESURFACING II (99) 99041 500,000 0%  $    476,650.87 EBA 7 3/31/1999 731 3/31/2001
795 Resurfacing 80% ON-CALL RESURFACING I (99) 99042 500,000 0%  $    397,957.49 RUXTON 7 4/7/1999 731 4/7/2001

691 Reconstruction 41% FAIRFIELD  ECO INDUSTRIAL PK. 96129 837,983 0%  $    346,181.41 WBCM 13 4/8/1998 1096 4/8/2001
795 Resurfacing 77% ON-CALL RESURFACING III (99) 99040 500,000 0%  $    384,750.87 JMT 7 4/21/1999 731 4/21/2001
777 Bridge 87% DULANEY VALLEY ROAD 98104 103,400 1 9,165 9%  $      98,430.40 WAL/MONT 4 12/23/1998 859 4/30/2001
686 Bridge 82% CLEAN & PAINT HOWARD ST 98344 276,514 0%  $    227,114.82 KCI 15 7/1/1998 1063 5/29/2001

761 Reconstruction 100% HOLLINS FERRY RD 99036 100,259 0%  $    100,259.97 EBA 1 6/16/1999 731 6/16/2001
824 Signals 100% CONDUIT OCCUPANCY 2000 00071 499,800 0%  $    498,434.53 KCI 16 8/2/2000 365 8/2/2001
784 Traffic 85% INTERSTATE ACCESS 99069 99,849 0%  $      84,761.34 DEWBERRY 12 9/8/1999 724 9/1/2001
833 Signals 100% CONDUIT RECORD AUTOMATION 00072 399,975 0%  $    399,925.57 KCI 5 7/26/2000 426 9/26/2001

679 Reconstruction 88% PENN/CURTIS/BIRCH INTER. 99077 256,353 0%  $    224,916.75 STV 13 4/27/2000 556 11/4/2001
775 Bridge 84% ROBERT E LEE PARK 99025 160,887 0%  $    135,802.76 GREINER 4 11/25/1998 1096 11/25/2001

803 Signals 26% ON-CALL RESIDENTIAL LIGHING 00 00026 200,000 0%  $      52,924.13 SABRA 5 1/12/2000 731 1/12/2002
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810 Traffic 45% ON-CALL TRAFFIC ENGINEERING 00049 500,000 0% 225,842.88$    GREENHORNE 12 2/7/2000 730 2/7/2002

829 Reconstruction 20% ON-CALL RESURFACING II (00) 00032 500,000 0%  $      97,501.86 PHOENIX 7 2/9/2000 730 2/9/2002
829 Resurfacing 10% ON-CALL RESURFACING (00) 00033 500,000 0% 50,160.50$      RUXTON 10 2/16/2000 730 2/16/2002
829 Resurfacing 41% ON-CALL RESURFACING (00) 00034 500,000 0% 203,021.01$    GANNETT 7 2/16/2000 730 2/16/2002

829 Reconstruction 30% ON-CALL RECONSTRUCTION I (00) 00035 500,000 0%  $    151,249.23 WALLACE 7 2/23/2000 731 2/23/2002

829 Reconstruction 75% ON-CALL RECONSTRUCTION II (00) 00036 500,000 0%  $    372,940.46 JMT 7 3/1/2000 730 3/1/2002
829 Resurfacing 39% ON-CALL RESURFACING I (00) 00037 500,000 0%  $    194,859.42 DEWBERRY 7 3/15/2000 730 3/15/2002

829 Reconstruction 59% ON_CALL RECONSTRUCTION 00055 500,000 0%  $    296,075.30 STV 7 3/29/2000 731 3/29/2002

795 Reconstruction 67% ON CALL RESURFACING/REHAB 99045 500,000 0%  $    334,830.49 RKK 7 4/28/1999 1096 4/28/2002

795 Reconstruction 84% ON CALL RESURFACING/REAHB 99044 500,000 0%  $    417,711.61 STV 7 4/28/1999 1096 4/28/2002

702 Bridge 93% CENTRAL AVE RECONSTRUCTION 98062/99068 1,914,812 0%  $      1,772,688 RKK 6 4/29/1998 1461 4/29/2002

751 Signals 84%
SIGNAL COMPUTER REPLACEM'T - 
PH II 99071 160,413 1 - time 0 0%  $    134,671.17 SABRA 3 8/5/1998 1364 4/30/2002

815 Traffic 0% ON CALL TRAFFIC VMS 00038 500,000 0% 41,535.07$      HNTB 12 5/17/2000 731 5/17/2002
805 Signals 100% CONDUIT OCCUPANCY 2000 00027 396,243 0%  $    396,243.12 STV 8 7/12/2000 731 7/12/2002
666 Bridge 83% INNER HARBOR PED BRIDGES 97141/98066 555,598 0%  $    458,911.69 KCI 2 11/26/1995 2444 8/5/2002
310 Bridge 68% I-83 WIDENING 98012 1,367,106 1 560,264 41%  $      1,308,197 WHITMAN 6 8/6/1997 1826 8/6/2002
776 Bridge 96% FRANKLINTOWN ROAD 98102 99,057 0%  $      94,698.29 STV 4 10/28/1998 1461 10/28/2002
821 Reconstruction 28% FAYETTE STREET 00075 198,257 0% 55,798.97$      SABRA 9 7/19/2000 915 2/1/2003
807 Bridge 77% 1999 BRIDGE INSPECTION 99082 1,121,499 0%  $    858,499.64 BUCHART 4 10/27/1999 1219 2/27/2003

823 Reconstruction 102% MARKET PLACE 00059 329,590 1 160,279 49%  $    497,248.75 ALPHA 11 4/5/2000 1095 4/5/2003
789 Bridge 88% ON-CALL BRIDGE DESIGN 99 99051 400,000 1 100,000 25%  $    441,905.34 GREINER 4 4/21/1999 1461 4/21/2003

822 Reconstruction 58% MORGAN UNIVERSITY 00068 256,616 0%  $    148,278.11 KCI 7 6/28/2000 1095 6/28/2003
820 Reconstruction 70% WILKENS AVENUE Dukeland to Gilmor 00074 367825 0% 256,216.07$    WAL/MONT 9 9/20/2000 1096 9/20/2003
682 Bridge 32% RUSSELL STREET 99079 1,182,795 0%  $    378,664.66 JMT 8 12/8/1999 1583 4/8/2004
683 Bridge 46% MONROE STREET VIADUCT 99080 1,279,590 0%  $    588,192.16 GANNETT 8 11/24/1999 1827 11/24/2004
743 Bridge 30% ANNAPOLIS & WATERVIEW BRIDGE 00090 1,162,467 0% 347,344.49$    SVERDRUP 2 12/27/2000 1461 12/13/2004

558 Bridge 64%
POTEE STREET/supplemental 
agreement  00357/00358 805,185 0%  $    513,264.80 KCI/PARSONS 6 5/23/2000 1820 5/17/2005

817 Bridge 0% FOREST PARK OVER GWYNNS FALLS 00103 772,433 0% 165,509.97$    WILBUR SMITH 4 2/14/2001 1827 2/14/2006
799 Bridge 0% HAWKINS POINT ROAD 00073 587,242 0% 25,608.07$      CENTURY 2 5/23/2001 1827 5/23/2006
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00063 Alley Reconstruction On Schedule Central District 2 and 4 00063 $456,777 1 $2,478 1% $400,527 P & J 1 5/29/2001 270 2/22/2002
00060 Alley Reconstruction On Schedule District 1 and 6 (B) 00060 $92,175 $0 0% $39,037 JCI 1 7/26/2001 270 4/21/2002
00062 Alley Reconstruction On Schedule District 1 & 6 00062 $442,403 $0 0% $183,414 Mahoney 1 6/25/2001 270 3/21/2002

00096 Alley Reconstruction On Schedule South Lakewood Avenue 00096 $223,025 $0 0% $47,678
Monumental 
Paving

1 10/15/2001 90 1/12/2002

00064 Alley Reconstruction On Schedule District 3 and 5 00064 $475,289 $0 0% $0 P&J 1 11/19/01 270 8/15/2002

98010
Bridge Construction & 
Reconstruction

Behind Schedule 90 
Days

Charles Street Bridge 98010 $14,152,833 11 $1,463,502 10% $11,455,054 Cherry Hill 2 5/15/2000 800 10/21/2002

01029 Footway Reconstruction On Schedule City Wide Curb Repair 01029 $179,499 $0 0% $46,782 E&T Concrete 1 10/16/2001 365 10/15/2002
00099 Footway Reconstruction On Schedule Metro Stations 00090 $1,343,500 1 $16 42% $577,674 M Luis 1 7/23/2001 300 5/18/2002

99034 Footway Reconstruction On Schedule Northeast 99034 $148,736 $0 0% $0
Monumental 
Paving

1 12/03/01 90 3/2/2002

98902 Reconstruction
Behind Schedule 311 

Days
Hopkins Plaza 98902 $6,950,000 40 $1,055,215 15% $7,037,467 Facchina 1 1/10/2000 365 11/15/2001

97197 Reconstruction On Schedule Dixon Road 97197 $1,041,522 $0 0% $200,466 
Monumental 
Paving

2 10/24/2001 180 4/21/2002

99076 Reconstruction On Schedule Adelle Terrace 99076 $210,164 $0 0% $195,832 R&F 2 10/8/2001 90 1/5/2002

00018 Reconstruction Behind 30 Days Taney Rd 00018 $205,327 $0 0% $156,144
Monumental 
Paving

2 10/08/01 60 1/5/2002

00005 Resurfacing On Schedule Hwys Northwest 00005 $793,436 $0 0% $499,369 Flanigan 1 08/13/01 210 3/10/2002
00007 Resurfacing On Schedule South and Southwest 00007 $692,564 $0 0% $0 Flanigan 1 11/05/01 210 6/2/2002
00003 Resurfacing On Schedule Hwys East and Central East 00003 $734,983 $0 0% $338,067 Flanigan 1 09/26/01 210 4/23/2002
99349 Resurfacing On Schedule I-83 99349 $5,423,793 $0 0% $216,356 Gray & Son 1 10/29/2001 240 6/25/2002
00004 Resurfacing On Schedule Highways Northeast 00004 $822,402 $0 0% $0 Flanigan 1 11/19/01 120 3/18/2002
00002 Resurfacing On Schedule Highways South abd Southeast 00002 $598,611 $0 0% $0 Flanigan 1 11/19/01 210 6/16/2002
00112 Resurfacing On Schedule Pulaski Gateway 00112 $5,928,962 $0 0% $250,200 Flanigan 1 11/26/01 240 7/23/2002
01024 Resurfacing On Schedule Franklin and Mulberry 01024 $795,468 $0 0% $0 Potts & Callahan 1 12/03/01 210 6/30/2002
01017 Service Contract On Schedule Various Locations 01017 $187,875 $0 0% $0 Earth Engineering 1 10/15/01 730 10/14/2003
01019 Service Contract On Schedule Various Locations 01019 $386,950 $0 0% $0 KCI 1 11/14/01 730 11/13/2003

00101 Streetscape
Behind Schedule 21 

Days
10 N. Charles St. Plaza 00101 $269,380 $0 0% $93,523 Allied 1 8/15/2001 90 12/3/2001

00021 Streetscape On Schedule Charles Street Streetscape 00021 $4,939,737 $0 0% $487,057 Flanigan 1 10/15/2001 390 11/8/2002

01016 Traffic Improvement On Schedule
Balto Main Street Residential 

Lighting 01016 $411,850 $0 0% $0 Allied 1 09/19/01 120 1/16/2002
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